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- ATTN:,

I.

1.

TRMONT, MARION COUNTY, WV 26554
 CERCLA, REMOVAL ACTION -~ -

DENNIS CARNEY, CHARLIE KLEEHAN, ERDIOERR

,»sxruarzon (MONDAY, 11/27/95) - | ' o
A< PERSONNEL ON SCENE: 11/27: EPA-1, ERCS-lS, sara-z.‘ :
B. - wEATuan ON SCENE:. WARM, CLOUDY, HIGH TEMP. IN UPPER.

:ACTIONS TAKEN LT | |
A.  ERCS AND sama noanu T0 sxrn oN suunax, NOVEHBER zs,

- 1895.

1

"80s. . -
Q. AGENCY cosws AS or C. o B. 11/27/95
 EPA (DIRECT) s ' 134 541
‘EPA (INDIRECT) 293, '688.
_ SATA. . szs,saa-
" ERCS R 5,725,931
OTHER R =
UNALLDCAIED- | L
: o $° 6 730 748

" CEILING

$ 200,000
360,000

685,000
8,005,114 -

-3,953,080

$13 203,194

'“Dr: OSC HESTON ON SITE TO DIRECT REHOVAL ACTIVITIES. '

W .

B. . ERCS CONTINUED TO PUHP STANDING WBTER FROH OXIDATION

. " PONDS #1 & #2 INTO DROP BOX #3. -

C.  ERCS STAGED APPROXIMATELY 200 TONS OF SOLIDIFIED SLUDGE
o -MATERIAL AT OX POND #1 FOR T & D OPS ON 11/28.

.,b. _'SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND: SAFETY
© 7. MONITORING AND SITE ACTIVITY DOCUMENTATION.
- . Es. ERCS SOLIDIFIED APPROXIMATELY 300 TQNS OF SLUDGE

MATERIAL AT OX POND #2,:

'r;”:,zncs RECEIVED TWO LOADS OF KILN DUST on THIS DATE.
G.. 14 LOADS. OF 3/4"™ STONE WERE DELIVERED TO SITE ON THIS .

DATE FOR REPAIR OF ACCESS ROUTES BY ERCS. PERSONNEL.

'H.  POLY WAS CUT FOR LINING OF THE T & D TRUCKS Annxvxnc‘ou

o OILI.

-11/28.~- .
FUTURE PLANS

. LIME DUST TO ARRIVE ON 11/28.
B. - ERCS RM REPORTED 4 TO 6 LOADS OF 3/4“ STONE FOR ACCESS
h ROUTE REPAIR TO BE DELIVERED ON 11/28. . L _

‘1Etniibfﬁnswon,-osc.'

UiSd'

EPA - REGION III

' PHILADELPHIA, PA

o

"A. ERCS RM REPORTED 3 LOADS OF KILH nusr, AND 3 LOADS OF o

fﬁR\Og?‘7 ;ﬁi



